

#							
451	LX	- GPMS				CO	2024/10/30 10:17
450	LX	- GPMS				E-Hangls &	2024/09/26 13:06
449	LX	- GPMS				/ (E-Hanglas)	2024/09/26 13:06
448	LX	- GPMS				/ (E-Hanglas)	2024/09/25 17:07
442	LX	- GPMS					2024/08/29 14:26
425	LX	- GPMS					2024/08/13 17:37
424	LX	- GPMS				I/F (RFC)	2024/11/04 13:43
423	LX	- GPMS				SAP	2024/09/05 11:55
422	LX	- GPMS				SAP	2024/09/27 09:41
390	LX	- GPMS					2024/08/13 17:34
386	LX	- GPMS					2024/08/13 17:34
382	LX	- GPMS				/ (/)	2024/09/05 11:55
378	LX	- GPMS					2024/08/13 17:34
374	LX	- GPMS					2024/08/13 17:34
370	LX	- GPMS				WBS / ()	2024/08/28 16:23
366	LX	- GPMS				WBS / ()	2024/08/28 16:23
362	LX	- GPMS					2024/08/13 17:34
358	LX	- GPMS					2024/08/13 17:34
354	LX	- GPMS					2024/08/13 17:34
346	LX	- GPMS				(N)	2024/08/28 16:19
286	LX	- GPMS					2024/09/25 16:13
269	LX	- GPMS					2024/08/29 13:12
268	LX	- GPMS				()	2024/08/29 14:26
252	LX	- GPMS					2024/08/12 14:26
251	LX	- GPMS				<<< Project Management >>>	2024/08/29 14:26
250	LX	- GPMS					2024/08/13 17:37
248	LX	- GPMS					2024/08/13 17:38
245	LX	- GPMS					2024/08/13 17:38
244	LX	- GPMS					2024/08/13 17:38
223	LX	- GPMS					2024/08/13 17:39
222	LX	- GPMS					2024/11/04 13:43

#						
196	LX - GPMS				I/F (RFC)	2024/09/27 09:41
166	LX - GPMS				/	2024/09/25 16:13
165	LX - GPMS					2024/09/25 17:40
164	LX - GPMS					2024/09/26 13:06
148	LX - GPMS				<<< Project Implement >>>	2024/11/04 13:43
147	LX - GPMS				GPMS	2024/11/04 10:33
146						2023/04/28 15:11
145						2023/04/28 15:10
144						2023/04/28 15:10
143					<<< Project Management >>>	2023/04/11 17:59
142					<<< Project Implement >>>	2023/04/28 15:11
140					2023.03.30	2023/04/07 11:31
138					2 ()	2023/04/03 10:51
135					(SAP->CJ)	2023/03/30 10:41
134					2023.03.16	2023/03/17 13:16
131					2 (FI)	2023/04/07 11:09
127						2023/04/12 20:51
111					3 & (MM)	2023/03/02 13:14
108					(~)	2023/04/07 11:33
107						2023/03/02 13:14
102					()	2023/04/11 17:58
100						2023/04/11 17:58
71					I/F(ABAP)	2023/03/15 17:18
70					PO	2023/01/30 16:58
64					SAP (: SAP CBO)	2023/02/21 14:20
57					Mall_ (Mall -> SAP)	2023/02/21 14:16
56					Mal_ (Mall -> SAP)	2023/02/21 14:15
55					Mall_ (MALL --> SAP)	2023/03/15 14:23
39					MALL Sales Management	2023/03/15 14:23
31						2023/04/11 17:50
30						2023/04/28 15:11
29						2023/04/11 17:50
28						2023/04/11 17:50

#							
23					Spec (MM)		2023/01/27 13:25
22					Spec (SD)		2023/04/13 15:14
20					(MM)		2023/01/27 13:25
19					(SD)		2023/04/13 15:48
18					Interface		2023/03/15 17:18
17					ABAP		2023/04/12 20:51
16							2023/04/12 20:51
11					I/F Mapping Spec		2023/02/21 14:18
10					Spec		2023/02/21 14:11
9					TO-BE		2023/01/27 13:25
3							2023/04/11 17:50
1							2023/04/28 15:11