

- #18

1 ():

142 (): <<< Project Implement >>>

16 ():

Interface

2022/10/07 15:11 - Admin bsg

:	:	2022/11/01
:	:	2023/02/24
:	:	100%
:	:	0:00
:	:	155:00
Task :	:	
:	:	

--	--	--

:		
# 70: PO		
# 48: Mall_		
# 49: Mall	가	
# 50:	(MALL->SAP)	
# 51: ()	(SAP->CJKX)	
# 52:	(SAP -> CJKX)	
# 53: MALL	(SAP->Mall)	
# 66:	(CJKX->SAP)	
# 67:	(CJKX->SAP)	
# 68:	(CJKX->SAP)	
# 69:	(CJKX->SAP)	
# 88: ()	(MALL->SAP)	
# 71: I/F(ABAP)		
# 76: Mall_		
# 77: Mall	가	
# 78:	(MALL->SAP)	
# 79: ()	(SAP->CJKX)	
# 80:	(SAP -> CJKX)	
# 81: MALL	(SAP->Mall)	
# 82:	(CJKX->SAP)	(QA)
# 83:	(CJKX->SAP)	(QA)
# 84:	(CJKX->SAP)	
# 85:	(CJKX->SAP)	
# 89: ()	(MALL->SAP)	

#1 - 2022/10/07 16:31 -

- () 2022/11/11 2022/11/18() .

#2 - 2022/10/20 16:31 -

- Subtask #48 (가) 가 .

#3 - 2022/10/20 16:37 -

- Subtask #49 (가) 가 .

- #4 - 2022/10/20 16:40 -
- Subtask #50 (가) 가 .
- #5 - 2022/10/20 16:56 -
- Subtask #51 (가) 가 .
- #6 - 2022/10/20 16:57 -
- Subtask #52 (가) 가 .
- #7 - 2022/10/20 17:00 -
- Subtask #53 (가) 가 .
- #8 - 2022/10/27 13:16 -
- Subtask #66 (가) 가 .
- #9 - 2022/10/27 13:18 -
- Subtask #67 (가) 가 .
- #10 - 2022/10/27 13:29 -
- Subtask #68 (가) 가 .
- #11 - 2022/10/27 13:32 -
- Subtask #69 (가) 가 .
- #12 - 2022/10/27 13:40 -
- () PO Interface () .
- #13 - 2022/10/27 13:41 -
- Subtask #70 (가) 가 .
- #14 - 2022/10/27 13:42 -
- Subtask #71 (가) 가 .
- #15 - 2022/10/27 13:43 -
- Subtask . (#48)
- #16 - 2022/10/27 13:43 -
- Subtask . (#49)
- #17 - 2022/10/27 13:43 -
- Subtask . (#50)
- #18 - 2022/10/27 13:43 -
- Subtask . (#51)
- #19 - 2022/10/27 13:43 -
- Subtask . (#52)
- #20 - 2022/10/27 13:43 -
- Subtask . (#53)
- #21 - 2022/10/27 13:43 -
- Subtask . (#66)
- #22 - 2022/10/27 13:43 -
- Subtask . (#67)

#23 - 2022/10/27 13:43 -
- Subtask . (#68)

#24 - 2022/10/27 13:43 -
- Subtask . (#69)