

- #21

# 1 ( ):

# 142 ( ): <<< Project Implement >>>

# 3 ( ):

# 9 ( ): TO-BE

(FI)

2022/10/07 16:14 -

:	:	2022/10/10
:	:	2023/02/17
:	:	100%
:	:	0:00
:	:	10:00
Task :	:	
:	:	

#1 - 2022/10/07 16:16 -

- ( ) 2022/10/14( ) .

- ( ) 2022/10/07 2022/10/10( ) .

#2 - 2022/10/07 16:18 -

- Task (가) 가 .

#3 - 2022/10/11 15:54 -

- ( ) 0 100( ) .

- Task (가) 가 .

#4 - 2022/10/11 15:55 -

- Task . ( )

#5 - 2022/10/11 15:55 -

- ( ) I/F ( ) .

#6 - 2022/10/12 13:12 -

- ( ) I/F ( ) .

#7 - 2023/01/27 13:17 -

- ( ) 2022/10/14 2023/02/24( ) .

#8 - 2023/01/27 13:25 -

- ( ) 2023/02/24 2023/02/17( ) .

#9 - 2023/03/15 14:25 -

- ( ) ( ) .

#10 - 2023/04/12 15:45 -

- 3312. To-be Process PFI01~02\_ .pptx (가) 가 .

- 3312. To-be Process PFI05\_ .pptx (7) 가 .

---

3312. To-be Process PFI01~02_	.pptx	90.6 KB	2023/04/12
3312. To-be Process PFI05_	.pptx	88.9 KB	2023/04/12