

#35

1 ():

142 (): <<< Project Implement >>>

16 ():

17 (): ABAP

2022/10/12 17:19 -

:	:	2022/11/01
:	:	2022/12/30
:	:	100%
:	:	30:00
:	:	30:00
Task :	:	2022/11/01
[PO] Interface ID: IFMAL029N IFMAL036N IFMAL037N	:	2022/12/30
[PO] Namespace: ZSD2CO_IFMAL029N_ERP_SO ZSD2CO_IFMAL036N_ERP ZSD2CO_IFMAL037N_ERP_SO_SO	:	MM
Program ID: ZSD2M0040N		
:		
:	#127:	2023/03/09 2023/04/07

#1 - 2022/10/12 17:52 -

- () 12:00 h() .

- MM (가) 가 .

#2 - 2022/11/16 16:35 -

- () 12:00 h 30:00 h() .

#3 - 2022/12/13 15:22 -

- () 2022/12/30() .

- () () .

- () () .

- () 2022/11/01() .

- () 0 40() .

- [PO] Interface ID () IFMAL029N() .

- () 2022/11/01() .

- () 2022/12/30() .

- Task (가) 가 .

#4 - 2022/12/13 15:48 -

- () 40 70() .

#5 - 2022/12/16 17:01 -

- Task . ()

#6 - 2022/12/16 17:17 -

- [PO] Interface ID () IFMAL029N IFMAL029N IFMAL036N IFMAL037N() .

#7 - 2022/12/16 17:17 -

- () 70 90() .

#8 - 2022/12/16 18:06 -

- [PO] Namespace () ZSD2CO_IFMAL029N_ERP_SO ZSD2CO_IFMAL036N_ERP ZSD2CO_IFMAL037N_ERP_SO_SO () .

#9 - 2023/01/05 17:47 -

- () () .

#10 - 2023/01/06 14:18 -

- () (QA)() .

#11 - 2023/01/27 10:05 -

- () 90 100() .

#12 - 2023/03/15 14:36 -

- : #127: (가) 가 .

#13 - 2023/04/07 11:18 -

- () (QA) () .