

- # 1 ( ):
  - # 142 ( ): <<< Project Implement >>>
  - # 16 ( ):
  - # 17 ( ): ABAP

Mall

2022/10/12 17:28 -

:	:	2022/11/02
:	:	2022/12/30
:	:	100%
:	:	12:00
:	:	12:00
Task :	:	2022/11/01
[PO] Interface ID: IFMAL032N	:	2022/12/30
[PO] Namespace: ZSD2CO_IFMAL032N_ERP_SO	:	MM
Program ID: ZSD2M0020N	:	

MALL REPORT ( + SAP )

#1 - 2022/10/12 17:50 -

- (2022/10/12)
- Program ID ( ) ZSD2M0020 ZSD2M0020N( )
- Task (가) 가

#2 - 2022/12/05 14:18 -

- ( ) 2022/12/30( )
- ( ) ( )
- ( ) ( )
- ( ) 2022/11/02( )
- ( ) 0 10( )
- ( ) 2022/11/01( )
- ( ) 2022/12/30( )
- Task (가) 가

Mall\_ , PROXY

#3 - 2022/12/13 14:53 -

- ( ) Mall\_ Mall ( )
- ( ) 10 70( )
- [PO] Interface ID ( ) IFMAL032N( )

#4 - 2022/12/16 17:19 -

- ( ) 70 90( )
- Task ( )

#5 - 2022/12/16 18:03 -

- [PO] Namespace ( ) ZSD2CO\_IFMAL032N\_ERP\_SO( )

#6 - 2023/01/05 17:47 -

- ( ) ( ) .

#7 - 2023/01/12 11:02 -

- ( ) 90 100( ) .

#8 - 2023/04/07 11:18 -

- ( ) ( ) .