

- #44

1 ():

142 (): <<< Project Implement >>>

16 ():

17 (): ABAP

MALL (/AR)

2022/10/12 17:46 -

:	(QA)	:	2022/11/01
:		:	2023/01/13
:		:	100%
:		:	50:00
:		:	60:00
Task :		:	2022/11/01
[PO] Interface ID:		:	
[PO] Namespace:		:	FI
Program ID:	ZTRR0340N		

#1 - 2022/10/12 17:51 -

- () #17() .

#2 - 2023/01/06 10:23 -

- () (QA)() .

#3 - 2023/01/06 10:25 -

- () (QA) () .

#4 - 2023/01/06 10:41 -

- () 2023/01/13() .

- () 2022/11/01() .

- () 0 80() .

- () 2022/11/01() .

#5 - 2023/01/27 11:07 -

- () 80 100() .

#6 - 2023/03/15 14:17 -

- () MALL MALL (/AR)() .

- () 8:00 h 50:00 h() .

#7 - 2023/03/15 14:23 -

- () (QA)() .

#8 - 2023/04/07 13:36 -

- Task (ㄗ) ㄗ .

- Task . ()