

- #46

1 ():

142 (): <<< Project Implement >>>

16 ():

17 (): ABAP

MALL

2022/10/12 17:47 -

:	:	2022/11/01
:	:	2023/01/13
:	:	100%
:	:	12:00
:	:	8:00
Task :	:	2022/11/01
[PO] Interface ID:	:	
[PO] Namespace:	:	FI
Program ID: ZSD2M0080N		

#1 - 2022/10/12 17:51 -

- () #17() .

#2 - 2023/01/05 17:49 -

- () () .

#3 - 2023/01/06 10:23 -

- () (QA)() .

#4 - 2023/01/06 10:25 -

- () (QA) () .

#5 - 2023/01/06 10:41 -

- () 2023/01/13() .

- () 2022/11/01() .

- () 0 80() .

- () 2022/11/01() .

#6 - 2023/01/12 14:17 -

- () () .

#7 - 2023/03/15 14:19 -

- () 80 100() .

#8 - 2023/04/07 13:36 -

- Task (가) 가 .

- Task . ()