

#48

- # 1 ():
- # 142 (): <<< Project Implement >>>
- # 16 ():
- # 18 (): Interface
- # 70 (): PO

Mall_

2022/10/20 16:31 -

:	:	2022/11/01
:	:	2022/11/27
:	:	100%
:	:	8:00
:	:	8:00
Task :	:	2022/11/01
[PO] Interface ID:	:	2022/11/27
[PO] Namespace: http://yuhan.co.kr/SD/MALL/Material MasterN	:	PO
Program ID: IFMAL001N_ERP_SO		
clipboard-202210201648-j08as.png		
:	:	
:	#76: Mall_	2022/12/01 2022/12/30
:	#90: Mall_ (SAP -> MALL)	2023/03/06 2023/03/31

#1 - 2022/10/20 16:32 -

- PO (가) 가 .

#2 - 2022/10/20 16:48 -

- clipboard-202210201648-j08as.png (가) 가 .

#3 - 2022/10/27 13:07 -

- Program ID () IFMAL001_ERP_SON IFMAL001N_ERP_SO() .

#4 - 2022/10/27 13:34 -

- () 8:00 h() .

#5 - 2022/10/27 13:43 -

- () #18 #70() .

#6 - 2022/10/27 13:53 -

- : #76: Mall_ (가) 가 .

#7 - 2022/11/27 18:24 -

- () 2022/11/27() .

- () 2022/11/01() .

#8 - 2022/11/27 18:25 -

- () 2022/11/27 2022/12/16() .

- () 0 90() .
- () 2022/11/01() .
- () 2022/12/16() .

#9 - 2022/11/27 18:54 -

- () 90 100() .
- () 2022/12/16 2022/11/27() .

#10 - 2022/11/27 18:54 -

- () 2022/12/16 2022/11/27() .

#11 - 2023/01/06 14:16 -

- () (QA)() .

#12 - 2023/01/09 13:14 -

- : #90: Mall_ (SAP -> MALL) (가) 가 .

#13 - 2023/04/07 13:43 -

- () (QA) () .

clipboard-202210201648-j08as.png

86.6 KB

2022/10/20