

- #54

1 ():

142 (): <<< Project Implement >>>

16 ():

17 (): ABAP

& (/)

2022/10/27 10:59 -

:	:	2022/12/12
:	:	2023/01/13
:	:	100%
:	:	100:00
:	:	121:00
Task :	:	
[PO] Interface ID:	:	
[PO] Namespace:	:	
Program ID: ZSD2M0009N	:	SD

#1 - 2022/10/28 14:25 -

- () 2022/11/15() .

- () 2022/11/07() .

#2 - 2022/11/01 09:06 -

- () 2022/11/15 2022/11/18() .

#3 - 2022/11/01 09:07 -

- () 2022/11/18 2022/11/25() .

#4 - 2022/11/01 09:21 -

- () 2022/11/25 2022/11/30() .

#5 - 2022/11/02 18:21 -

- () & (/)() .

- () #39 #17() .

#6 - 2022/11/02 18:22 -

- Program ID () ZSD2M0009N() .

#7 - 2022/11/14 13:38 -

- () 2022/11/07 2022/11/14() .

#8 - 2022/11/25 09:07 -

- () 0 30() .

#9 - 2022/12/08 10:40 -

- () 30 100() .

#10 - 2022/12/08 10:43 -

- () 100 90() .

#11 - 2023/01/10 16:32 -
- () 2022/11/30 2023/01/13() .
- () 2022/11/14 2022/12/12() .
- () 90 80() .

#12 - 2023/01/18 09:52 -
- () () .

#13 - 2023/02/21 14:17 -
- () 80 100() .

#14 - 2023/03/06 13:24 -
- () () .

#15 - 2023/03/06 13:27 -
- () 60:00 h 100:00 h() .