

1 ():

142 (): <<< Project Implement >>>

16 ():

17 (): ABAP

39 (): MALL Sales Management

SAP (: SAP CBO)

2022/10/27 11:01 -

:	:	2023/01/16
:	:	2023/01/17
:	:	100%
:	:	12:00
:	:	24:00
Task :	:	
[PO] Interface ID:	:	
[PO] Namespace:	:	SD
Program ID:		

#1 - 2022/11/01 09:12 -

- () 2022/11/22() .
- () 2022/11/14() .

#2 - 2022/11/25 09:01 -

- () 0 20() .

#3 - 2022/11/25 09:15 -

- () 2022/11/22 2022/12/22() .

#4 - 2022/12/08 09:41 -

- () 2022/12/22 2022/12/27() .
- () 2022/11/14 2022/11/18() .
- () 20 50() .

#5 - 2022/12/08 09:44 -

- () 2022/11/18 2022/11/21() .

#6 - 2022/12/08 09:46 -

- () 2022/12/27 2022/12/21() .
- () 2022/11/21 2022/12/19() .
- () 50 0() .

#7 - 2022/12/08 13:50 -

- () 8:00 h 12:00 h() .

#8 - 2023/01/10 16:44 -

- () 2022/12/21 2023/01/20() .
- () 2022/12/19 2023/01/19() .

#9 - 2023/01/10 16:51 -
- () 2023/01/20 2023/01/17() .
- () 2023/01/19 2023/01/16() .

#10 - 2023/01/18 09:52 -
- () () .

#11 - 2023/02/21 14:16 -
- () 0 100() .

#12 - 2023/03/06 13:34 -
- () (QA)() .

#13 - 2023/04/07 11:18 -
- () (QA) () .