

- #59

1 ():

142 (): <<< Project Implement >>>

16 ():

17 (): ABAP

39 (): MALL Sales Management

SAP (: SAP CBO)

2022/10/27 11:01 -

:	:	2023/01/17
:	:	2023/01/18
:	:	100%
:	:	12:00
:	:	2:00
Task :	:	2022/11/21
[PO] Interface ID:	:	2022/12/28
[PO] Namespace:	:	SD
Program ID:		

#1 - 2022/11/01 09:13 -

- () 2022/11/14() .

- () 2022/11/21() .

#2 - 2022/11/01 09:15 -

- () 2022/11/14 2022/11/07() .

#3 - 2022/11/25 08:58 -

- () 2022/11/21 2022/11/30() .

#4 - 2022/11/25 08:58 -

- () 0 30() .

#5 - 2022/11/25 09:16 -

- () 2022/12/15() .

- () 2022/11/25() .

#6 - 2022/12/08 09:42 -

- () 2022/11/07 2022/11/21() .

- () 2022/11/30 2022/12/28() .

#7 - 2022/12/08 09:43 -

- () 2022/12/15 2022/12/28() .

#8 - 2022/12/08 09:47 -

- () 2022/12/28 2022/12/23() .

- () 2022/11/25 2022/12/19() .

#9 - 2022/12/08 09:48 -

- () 30 0() .
- #10 - 2022/12/08 13:51 -
 - () 8:00 h 12:00 h() .
- #11 - 2023/01/10 16:45 -
 - () 2022/12/23 2023/01/26() .
 - () 2022/12/19 2023/01/25() .
- #12 - 2023/01/10 16:52 -
 - () 2023/01/26 2023/01/18() .
 - () 2023/01/25 2023/01/17() .
- #13 - 2023/01/18 09:52 -
 - () () .
- #14 - 2023/03/06 13:34 -
 - () (QA)() .
- #15 - 2023/03/06 15:35 -
 - () 0 100() .
- #16 - 2023/04/07 11:18 -
 - () (QA) () .