

- #71

1 ():

142 (): <<< Project Implement >>>

16 ():

18 (): Interface

I/F(ABAP)

2022/10/27 13:42 -

:	:	2022/11/07
:	:	2023/02/24
:	:	100%
:	:	0:00
:	:	65:00
Task :	:	
:	:	

:		
# 76: Mall_		
# 77: Mall 가		
# 78: (MALL->SAP)		
# 79: () (SAP->CJKX)		
# 80: (SAP->CJKX)		
# 81: MALL (SAP->Mall)		
# 82: (CJKX->SAP)		(QA)
# 83: (CJKX->SAP)		(QA)
# 84: (CJKX->SAP)		
# 85: (CJKX->SAP)		
# 89: () (MALL->SAP)		

1 - 2022/10/27 13:46 -

- Subtask #72 (가) 가 .

2 - 2022/10/27 13:47 -

- Subtask #73 (가) 가 .

3 - 2022/10/27 13:48 -

- Subtask #74 (가) 가 .

4 - 2022/10/27 13:49 -

- Subtask #75 (가) 가 .

5 - 2022/10/27 13:52 -

- Subtask . (#72)

6 - 2022/10/27 13:52 -

- Subtask . (#73)

7 - 2022/10/27 13:52 -

- Subtask . (#74)

#8 - 2022/10/27 13:52 -
- Subtask (#75)

#9 - 2022/10/27 13:53 -
- Subtask #76 (가) 가 .

#10 - 2022/10/27 13:53 -
- Subtask #77 (가) 가 .

#11 - 2022/10/27 13:53 -
- Subtask #78 (가) 가 .

#12 - 2022/10/27 13:53 -
- Subtask #79 (가) 가 .

#13 - 2022/10/27 13:53 -
- Subtask #80 (가) 가 .

#14 - 2022/10/27 13:53 -
- Subtask #81 (가) 가 .

#15 - 2022/10/27 13:53 -
- Subtask #82 (가) 가 .

#16 - 2022/10/27 13:53 -
- Subtask #83 (가) 가 .

#17 - 2022/10/27 13:53 -
- Subtask #84 (가) 가 .

#18 - 2022/10/27 13:53 -
- Subtask #85 (가) 가 .

#19 - 2022/11/16 16:17 -
- Subtask #89 (가) 가 .