

#76

- # 1 ():
- # 142 (): <<< Project Implement >>>
- # 16 ():
- # 18 (): Interface
- # 71 (): I/F(ABAP)

Mall_

2022/10/27 13:53 -

:	:	2022/12/01
:	:	2022/12/30
:	:	100%
:	:	4:00
:	:	5:00
Task :	:	2022/12/01
[PO] Interface ID:	:	2023/01/06
[PO] Namespace:	:	MM
Program ID: ZSDCO_IFMAL001N_ERP_SO		
clipboard-202210201648-j08as.png		
:	:	#48: Mall_ 2022/11/01 2022/11/27

#1 - 2022/10/27 13:53 -

- : #48: Mall_ (가) 가 .

#2 - 2022/10/27 13:54 -

- [PO] Namespace . (http://yuhan.co.kr/SD/MALL/MaterialMasterN)
 - Program ID () IFMAL001N_ERP_SO ZSDCO_IFMAL001N_ERP_SO() .

#3 - 2022/10/27 13:59 -

- Task (가) 가 .
 - Task . ()
 - MM (가) 가 .
 - . (SD)

#4 - 2022/10/27 14:01 -

- () 8:00 h 4:00 h() .

#5 - 2022/10/28 10:58 -

- Task (가) 가 .
 - Task . ()

#6 - 2023/01/12 11:03 -

- () 2022/12/30() .
 - () (QA)() .
 - () () .
 - () 2022/12/01() .
 - () 0 100() .

- () 4:00 h 8:00 h() .
- () 2022/12/01() .
- () 2023/01/06() .

#7 - 2023/01/27 13:41 -

- () 8:00 h 4:00 h() .

#8 - 2023/04/11 17:54 -

- () (QA) () .

clipboard-202210201648-j08as.png

86.6 KB

2022/10/20