

- #77

1 ():

142 (): <<< Project Implement >>>

16 ():

18 (): Interface

71 (): I/F(ABAP)

Mall 가

2022/10/27 13:53 -

:	:	2022/11/07
:	:	2022/12/30
:	:	100%
:	:	4:00
:	:	4:00
Task :	:	
[PO] Interface ID:	:	
[PO] Namespace:	:	SD
Program ID: ZSDCO_IFMAL003N_ERP_SO		
clipboard-202210201650-u9ymf.png		
:	:	
#49: Mall 가		2022/11/01 2022/11/27

#1 - 2022/10/27 13:53 -

- : #49: Mall 가 (가) 가 .

#2 - 2022/10/27 13:54 -

- [PO] Namespace . (<http://yuhan.co.kr/SD/MALL/StandardPriceMasterN>)

- Program ID () IFMAL003N_ERP_SO ZSDCO_IFMAL003N_ERP_SO() .

#3 - 2022/10/27 13:59 -

- Task (가) 가 .

- Task . ()

#4 - 2022/10/27 14:01 -

- () 8:00 h 4:00 h() .

#5 - 2022/10/28 10:59 -

- Task (가) 가 .

- Task . ()

#6 - 2022/11/01 09:27 -

- () 2022/11/14() .

- () 2022/11/07() .

#7 - 2022/11/03 09:47 -

- Task (가) 가 .

- Task . ()

#8 - 2022/11/25 09:08 -

- () 0 30() .
- #9 - 2022/11/25 09:24 -
 - () 2022/11/14 2022/12/14() .
- #10 - 2022/11/25 16:53 -
 - () 30 0() .
 - () 4:00 h 0:00 h() .
- #11 - 2022/12/08 10:42 -
 - () 2022/12/14 2022/12/16() .
 - () 0 30() .
- #12 - 2022/12/08 11:14 -
 - () 2022/12/16 2022/12/30() .
 - () 30 0() .
- #13 - 2023/01/10 17:03 -
 - () 0 100() .
- #14 - 2023/01/18 09:53 -
 - () (QA) () .
- #15 - 2023/01/27 13:38 -
 - () 0:00 h 8:00 h() .
- #16 - 2023/01/27 13:41 -
 - () 8:00 h 4:00 h() .
- #17 - 2023/04/11 17:54 -
 - () (QA) () .