

- #108

1 ():

142 (): <<< Project Implement >>>

28 ():

(~)

2023/03/02 13:11 -

: : : : : Task : :	: 2023/02/01 : 2023/03/31 : 100% : 0:00 : 86:00 :
: # 90: Mall_ (SAP -> MALL) # 91: Mall 가 (SAP -> MALL) # 92: (MALL->SAP) # 93: (SAP -> CJKX) # 94: MALL (SAP->MALL) # 95: (CJKX->SAP) # 96: (CJKX->SAP) # 97: () (MALL->SAP) # 128: (CJKX->SAP) # 129: (CJKX->SAP) # 133: () (SAP->CJKX) # 139: CJ_ (SAP -> CJ)	

#1 - 2023/03/02 13:12 -

- Subtask #90 (가) 가 .

#2 - 2023/03/02 13:12 -

- Subtask #91 (가) 가 .

#3 - 2023/03/02 13:12 -

- Subtask #92 (가) 가 .

#4 - 2023/03/02 13:12 -

- Subtask #93 (가) 가 .

#5 - 2023/03/02 13:12 -

- Subtask #94 (가) 가 .

#6 - 2023/03/02 13:12 -

- Subtask #95 (가) 가 .

#7 - 2023/03/02 13:12 -

- Subtask #96 (가) 가 .

#8 - 2023/03/02 13:12 -
- Subtask #97 (가) 가 .

#9 - 2023/03/15 14:26 -
- Subtask #126 (가) 가 .

#10 - 2023/03/15 14:55 -
- Subtask #128 (가) 가 .

#11 - 2023/03/15 14:55 -
- Subtask #129 (가) 가 .

#12 - 2023/03/15 15:41 -
- Subtask . (#126)

#13 - 2023/03/15 16:51 -
- Subtask #133 (가) 가 .

#14 - 2023/03/15 16:55 -
- () () .

#15 - 2023/04/07 11:22 -
- Subtask #139 (가) 가 .