

LX - GPMS - #164

147 (): GPMS

148 (): <<< Project Implement >>>

2024/08/12 14:06 -

:	:	2024/08/05
:	:	2024/10/02
:	:	89%
:	:	0:00
:	:	1064:00
Task :	:	
:	:	

:			
# 165:			
# 166: /			
# 427:	(w/ WBS)		(QA)
# 428:		(w/ WBS)	(QA)
# 429: SAP	()		(QA)
# 430: SAP	(w/ WBS)		(QA)
# 286:			
# 431:	(w/ PMS)		(QA)
# 432:		(w/ PMS)	(QA)
# 433: SAP	()		(QA)
# 434: SAP	(w/ PMS)		(QA)
# 287: /			(QA)
# 435: GPMS			(QA)
# 436: /			(QA)
# 196: I/F (RFC)			
# 422: SAP			
# 294: WBS			
# 298:			(QA)
# 302:			(QA)
# 306: FI_001			(QA)
# 310: WBS	/		(QA)
# 314:			(QA)
# 318: FI_002	A/R		(QA)
# 322: FI_003			(QA)
# 326: (N)			(QA)
# 439: (N)			
# 443: (N)	I/F		(QA)
# 330: (N) FI_004	/		(QA)
# 334: (N) FI_005 WBS			(QA)
# 338: (N) FI_006	/Aging		(QA)
# 342: (N) FI_007			(QA)
# 346: (N)			
# 440: (N)			
# 423: SAP			
# 350:			

354:
358:
362:
366: WBS / ()
370: WBS / ()
374:
378:
382: / (/)
386:
390:
446: N GW-012
447: N GS_001 /
450: E-Hangls &
448: / (E-Hanglas)
449: / (E-Hanglas)

1 - 2024/08/12 14:06 -

- Subtask #165 (가) 가 .

2 - 2024/08/12 14:06 -

- Subtask #196 (가) 가 .

3 - 2024/08/12 14:07 -

- Subtask #221 (가) 가 .

4 - 2024/08/13 15:36 -

- Subtask . (#221)

5 - 2024/08/13 15:38 -

- () () .

6 - 2024/08/22 10:18 -

- Subtask #439 (가) 가 .

7 - 2024/08/22 10:19 -

- Subtask . (#439)

8 - 2024/09/05 10:55 -

- Subtask #450 (가) 가 .