

147 (): GPMS
148 (): <<< Project Implement >>>
164 ():
165 ():

/

2024/08/12 14:06 -

:	:	2024/08/26
:	:	2024/09/27
:	:	100%
:	:	0:00
:	:	254:00
Task :	:	
Program ID:	:	
:		2024/09/02
:		
# 427:	(w/ WBS)	(QA)
# 428:	(w/ WBS)	(QA)
# 429: SAP	()	(QA)
# 430: SAP	(w/ WBS)	(QA)

#1 - 2024/08/12 14:33 -

- () / () .
- . (2022/12/30)
- () () .
- . (2022/11/01)
- () 100 0() .
- . (8:00 h)
- [PO] Interface ID . (IFMAL001N)
- [PO] Namespace . (ZSD2CO_IFMAL001N_ERP_SO)
- Program ID . (ZSDM7000N)
- . (2022/11/01)
- . (2022/12/30)
- Task (가) 가 .
- Task . ()
- SD (가) 가 .
- . (MM)

#2 - 2024/08/12 14:41 -

- () () .

#3 - 2024/08/12 14:41 -

- Subtask #277 (가) 가 .

#4 - 2024/08/13 15:25 -

- Subtask #278 (가) 가 .

#5 - 2024/08/13 15:25 -

- Subtask #279 (가) 가 .

#6 - 2024/08/13 15:25 -

- Subtask #280 (가) 가 .

#7 - 2024/08/13 15:25 -

- Subtask . (#277)

#8 - 2024/08/13 17:11 -

- Subtask . (#278)

#9 - 2024/08/13 17:11 -

- Subtask . (#279)

#10 - 2024/08/13 17:11 -

- Subtask . (#280)

#11 - 2024/08/13 17:12 -

- Task CY , (가) 가 .

#12 - 2024/08/13 17:25 -

- () 2024/09/13() .

- () 2024/08/12 2024/08/19() .

#13 - 2024/08/13 18:40 -

- Subtask #427 (가) 가 .

#14 - 2024/08/13 18:41 -

- Subtask #428 (가) 가 .

#15 - 2024/08/13 18:41 -

- Subtask #429 (가) 가 .

#16 - 2024/08/13 18:41 -

- Subtask #430 (가) 가 .

#17 - 2024/08/13 18:42 -

- . ()

- Task . (CY , ,)

- . (SD)

#18 - 2024/08/14 10:55 -

- () 2024/09/02() .

#19 - 2024/09/05 10:53 -

- Subtask #448 (가) 가 .

#20 - 2024/09/05 10:56 -

- Subtask . (#448)