

- #22

# 1 ( ):

# 142 ( ): <<< Project Implement >>>

# 3 ( ):

# 10 ( ): Spec

Spec (SD)

2022/10/07 16:15 -

:	:	2023/02/20
:	:	2023/02/24
:	:	90%
:	:	37:00
:	:	35:00
Task :	:	
:	:	

#1 - 2022/10/07 16:17 -

- ( ) 2022/10/17 2022/10/28( ) .

#2 - 2022/10/18 13:12 -

- SD\_003\_005\_ 가 가 (Mall)\_V1.0\_Fucntional Spec .docx (가) 가 .

#3 - 2022/10/21 10:03 -

- ( ) ( ) .

- ( ) 0 20( ) .

#4 - 2022/10/26 16:32 -

- . (SD\_003\_005\_ 가 가 (Mall)\_V1.0\_Fucntional Spec .docx)

#5 - 2022/10/26 16:33 -

- 2.SD\_007\_008\_009\_Mall\_ \_V1.0\_Functional Spec .docx (가) 가 .

#6 - 2022/10/26 16:48 -

- 3.SD\_015\_016\_017\_SAP \_V1.0\_Functional Spec .docx (가) 가 .

#7 - 2022/10/26 17:04 -

- SD\_018\_019\_020\_SAP ( )\_V1.0\_Functional Spec .docx (가) 가 .

#8 - 2022/10/26 17:05 -

- ( ) 20 30( ) .

#9 - 2022/11/01 09:47 -

- ( ) 2022/10/28 2022/11/04( ) .

- ( ) 37:00 h( ) .

#10 - 2022/11/25 09:11 -

- ( ) 2022/11/28 2022/12/16( ) .

#11 - 2022/12/08 09:21 -

- ( ) 30 40( ) .

#12 - 2023/01/10 16:22 -

- ( ) 2022/12/16 2023/01/03( ) .

- ( ) 2022/11/08 2022/12/01( ) .

- ( ) 40 70( ) .

#13 - 2023/01/27 13:17 -

- ( ) 2023/01/03 2023/02/24( ) .

#14 - 2023/01/27 13:23 -

- ( ) 2023/05/23 2023/02/27( ) .

#15 - 2023/01/27 13:25 -

- ( ) 2023/02/20 2023/02/24( ) .

#16 - 2023/02/21 14:11 -

- ( ) 70 90( ) .

#17 - 2023/04/13 15:14 -

- 2.SD\_007\_008\_009\_Mall\_ \_V1.0\_Functional Spec .docx (가) 가 .

- 2.SD\_007\_008\_009\_Mall\_ \_V1.1\_Functional Spec .docx (가) 가 .

- SD\_018\_019\_020\_SAP ( )\_V1.0\_Functional Spec .docx (가) 가 .

#18 - 2023/04/13 15:14 -

- . (2.SD\_007\_008\_009\_Mall\_ \_V1.0\_Functional Spec .docx)

#19 - 2023/04/13 15:14 -

- . (3.SD\_015\_016\_017\_SAP \_V1.0\_Functional Spec .docx)

#20 - 2023/04/13 15:14 -

- . (SD\_018\_019\_020\_SAP ( )\_V1.0\_Functional Spec .docx)

---

2.SD\_007\_008\_009\_Mall\_ \_V1.0\_Functional Spec 185KB 2023/04/13

2.SD\_007\_008\_009\_Mall\_ \_V1.1\_Functional Spec 300 MB 2023/04/13

SD\_018\_019\_020\_SAP ( )\_V1.0\_Functional Spec 401KB 2023/04/13