

- #28

1 ():

142 (): <<< Project Implement >>>

2022/10/07 16:28 -

:	:	2023/02/01
:	:	2023/03/31
:	:	83%
:	:	0:00
:	:	140:00
Task :	:	
:	:	

:		
# 107:		
# 109: 1	&	(SD)
# 110: 2	&	(FI)
# 111: 3	&	(MM)
# 108:	(~)
# 90: Mall_		(SAP -> MALL)
# 91: Mall	가	(SAP -> MALL)
# 92:		(MALL->SAP)
# 93:		(SAP -> CJKX)
# 94: MALL		(SAP->MALL)
# 95:		(CJKX->SAP)
# 96:		(CJKX->SAP)
# 97:	()	(MALL->SAP)
# 128:		(CJKX->SAP)
# 129:		(CJKX->SAP)
# 133: ()		(SAP->CJKX)
# 139: CJ_		(SAP -> CJ)

#1 - 2023/01/09 13:14 -

- Subtask #90 (가) 가 .

#2 - 2023/01/09 13:14 -

- Subtask #91 (가) 가 .

#3 - 2023/01/09 13:14 -

- Subtask #92 (가) 가 .

#4 - 2023/01/09 13:14 -

- Subtask #93 (가) 가 .

#5 - 2023/01/09 13:14 -

- Subtask #94 (가) 가 .

#6 - 2023/01/09 13:14 -

- Subtask #95 (가) 가 .

#7 - 2023/01/09 13:14 -

- Subtask #96 (가) 가 .

#8 - 2023/01/09 13:14 -

- Subtask #97 (가) 가 .

#9 - 2023/03/02 11:27 -

- Subtask #107 (가) 가 .

#10 - 2023/03/02 13:11 -

- Subtask #108 (가) 가 .

#11 - 2023/03/02 13:12 -

- Subtask . (#90)

#12 - 2023/03/02 13:12 -

- Subtask . (#91)

#13 - 2023/03/02 13:12 -

- Subtask . (#92)

#14 - 2023/03/02 13:12 -

- Subtask . (#93)

#15 - 2023/03/02 13:12 -

- Subtask . (#94)

#16 - 2023/03/02 13:12 -

- Subtask . (#95)

#17 - 2023/03/02 13:12 -

- Subtask . (#96)

#18 - 2023/03/02 13:12 -

- Subtask . (#97)

#19 - 2023/04/11 17:50 -

- () #1 #142() .