```
# 285 ( ):
2024/08/13 15:22 -
                                                    :
                                                               2024/08/05
                                                               2024/08/23
   :
                                                               100%
                                                               16:00
                                                               18:00
                                                               2024/08/23
Task :
                                                                    (QA 2024/09/02 2024/09/27
                   #287:
#1 - 2024/08/13 15:24 -
- ( ) #149 #285( ) .
#2 - 2024/08/13 15:27 -
                     #287: /
                                        (가) 가
#3 - 2024/08/13 15:32 -
            . (8:00 h)
#4 - 2024/08/14 10:53 -
- ( ) 2024/08/16 2024/08/23( )
#5 - 2024/08/14 11:19 -
- ( ) 0 20( )
#6 - 2024/08/14 11:34 -
- ( ) 20 80( )
#7 - 2024/08/14 11:35 -
- ( )80 30( )
#8 - 2024/08/20 09:59 -
- ( ) 30 60( )
#9 - 2024/08/21 15:23 -
- ( ) 60 70( )
#10 - 2024/08/23 13:21 -
- ( ) 70 100( )
#11 - 2024/08/26 13:01 -
```

LX - GPMS - #283

# 148 ( ): <<< Project Implement >>>

# 147 ( ): GPMS

# 149 ( ): &

2025/05/10 1/2

```
- ( ) ( ) 2024/08/23( ) .

#12 - 2024/08/28 16:29 -
- ( ) 16:00 h( )

#13 - 2024/08/29 14:08 -
- ( ) / ( )

#14 - 2024/08/30 13:18 -
- ( ) 16:00 h 15:00 h( )

#15 - 2024/08/30 13:18 -
- ( ) 15:00 h 16:00 h( )
```

2025/05/10 2/2