

LX - GPMS - #318

- # 147 (): GPMS
- # 148 (): <<< Project Implement >>>
- # 164 ():
- # 196 (): I/F (RFC)
- # 422 (): SAP

FI_002 A/R

2024/08/13 15:47 -

: (QA)		:	2024/08/19
:		:	2024/09/27
:		:	100%
:		:	80:00
:		:	77:30
Task :	,	:	
Program ID:		:	FI
:			
:	#302:	(QA 2024/08/19	2024/08/30
:	#350:	2024/08/26	2024/09/27
:	#382: / (/)	2024/09/05	2024/09/05

- #1 - 2024/08/13 15:47 -
- : #302: (가) 가 .
- #2 - 2024/08/13 15:47 -
- Subtask #319 (가) 가 .
- #3 - 2024/08/13 15:47 -
- Subtask #320 (가) 가 .
- #4 - 2024/08/13 15:47 -
- Subtask #321 (가) 가 .
- #5 - 2024/08/13 15:48 -
- : #350: (가) 가 .
- #6 - 2024/08/13 15:49 -
- : #382: / (/) (가) 가 .
- #7 - 2024/08/13 15:52 -
- () WBS () .
- .
- #8 - 2024/08/13 16:40 -
- Subtask . (#319)
- #9 - 2024/08/13 16:40 -
- Subtask . (#320)

- #10 - 2024/08/13 16:40 -
- Subtask . (#321)
- #11 - 2024/08/13 16:43 -
- () #196 #422() .
- #12 - 2024/08/13 17:07 -
- Task , (가) 가 .
- FI (가) 가 .
- #13 - 2024/08/13 17:31 -
- () 2024/09/27() .
- () 2024/08/12 2024/08/19() .
- #14 - 2024/08/14 11:15 -
- () 0 10() .
- #15 - 2024/08/14 12:25 -
- () 60:00 h() .
- #16 - 2024/08/20 10:00 -
- () 10 30() .
- #17 - 2024/08/27 16:44 -
- () FI_002 () .
- #18 - 2024/08/27 16:45 -
- () FI_002 FI_002 A/R () .
- #19 - 2024/08/28 16:33 -
- () 60:00 h 64:00 h() .
- #20 - 2024/08/28 16:35 -
- () 64:00 h 80:00 h() .
- #21 - 2024/09/05 13:09 -
- () 30 40() .
- #22 - 2024/09/06 16:56 -
- () 40 50() .
- #23 - 2024/09/11 10:23 -
- () (QA)() .
- () 50 100() .