

LX - GPMS - #326

- # 147 (): GPMS
- # 148 (): <<< Project Implement >>>
- # 164 ():
- # 196 (): I/F (RFC)
- # 422 (): SAP

(N)

2024/08/13 15:48 -

: (QA) : : : : Task : , Program ID: :	: 2024/08/22 : 2024/09/06 : 100% : 0:00 : 58:00 : : CO
: # 439: (N) # 443: (N) I/F (QA)	
: : #294: WBS 2024/08/05 2024/08/09 : #390: 2024/08/26 2024/09/27	

#1 - 2024/08/13 15:48 -

- : #294: WBS (가) 가 .

#2 - 2024/08/13 15:48 -

- Subtask #327 (가) 가 .

#3 - 2024/08/13 15:48 -

- Subtask #328 (가) 가 .

#4 - 2024/08/13 15:48 -

- Subtask #329 (가) 가 .

#5 - 2024/08/13 15:49 -

- : #390: (가) 가 .

#6 - 2024/08/13 15:54 -

- () WBS (N) () .

#7 - 2024/08/13 16:40 -

- Subtask . (#327)

#8 - 2024/08/13 16:40 -

- Subtask . (#328)

#9 - 2024/08/13 16:40 -

- Subtask . (#329)

#10 - 2024/08/13 16:43 -

- () #196 #422() .

#11 - 2024/08/13 17:10 -

- Task , (가) 가 .

- CO (가) 가 .

#12 - 2024/08/13 17:31 -

- () 2024/09/13() .

- () 2024/08/12 2024/09/09() .

#13 - 2024/08/21 17:50 -

- Program ID () ZCO_GPMS_PROFIT_DISP() .

#14 - 2024/08/29 15:48 -

- Subtask #439 (가) 가 .

#15 - 2024/08/29 15:57 -

- () (N) (N) () .

#16 - 2024/08/29 15:59 -

- Subtask #443 (가) 가 .

#17 - 2024/09/05 10:00 -

- () (QA)() .

#18 - 2024/09/05 10:02 -

- Program ID . (ZCO_GPMS_PROFIT_DISP)