

LX - GPMS - #330

147 (): GPMS

148 (): <<< Project Implement >>>

164 ():

196 (): I/F (RFC)

422 (): SAP

(N) FI_004 /

2024/08/13 15:48 -

:	(QA)	:	2024/09/02
:		:	2024/09/27
:		:	100%
:		:	32:00
:		:	29:00
Task :	,	:	
Program ID:		:	FI
:			
:			
:	#298:		(QA 2024/08/19 2024/08/30

#1 - 2024/08/13 15:48 -

- : #298: (가) 가 .

#2 - 2024/08/13 15:48 -

- Subtask #331 (가) 가 .

#3 - 2024/08/13 15:48 -

- Subtask #332 (가) 가 .

#4 - 2024/08/13 15:48 -

- Subtask #333 (가) 가 .

#6 - 2024/08/13 16:31 -

- () (N) () .

- FI (가) 가 .

- . (MM)

#7 - 2024/08/13 16:40 -

- Subtask . (#331)

#8 - 2024/08/13 16:40 -

- Subtask . (#332)

#9 - 2024/08/13 16:40 -

- Subtask . (#333)

#10 - 2024/08/13 16:43 -

- () #196 #422() .

#11 - 2024/08/13 17:07 -

- Task , (가) 가 .

#12 - 2024/08/13 17:32 -

- () 2024/09/27() .

- () 2024/08/12 2024/08/19() .

#13 - 2024/08/13 17:33 -

- () 2024/08/19 2024/09/02() .

#14 - 2024/08/14 11:16 -

- () 0 10() .

#15 - 2024/08/27 16:46 -

- () (N) (N) FI_004 / () .

#16 - 2024/08/28 16:31 -

- () 16:00 h() .

#17 - 2024/08/28 16:32 -

- () 16:00 h 24:00 h() .

#18 - 2024/08/28 16:35 -

- () 24:00 h 32:00 h() .

#19 - 2024/09/11 14:54 -

- () () .

#20 - 2024/09/24 12:56 -

- () 10 30() .

#21 - 2024/09/25 10:06 -

- () 30 50() .

#22 - 2024/09/25 10:07 -

- () 50 70() .

#23 - 2024/09/25 16:48 -

- () 70 90() .

#24 - 2024/09/25 17:52 -

- () (QA)() .

- () 90 100() .