

- # 147 (): GPMS
- # 148 (): <<< Project Implement >>>
- # 164 ():
- # 196 (): I/F (RFC)
- # 422 (): SAP

(N) FI_005 WBS

2024/08/13 15:48 -

: (QA)		:	2024/08/19
:		:	2024/08/30
:		:	100%
:		:	32:00
:		:	26:00
Task :	,	:	
Program ID:		:	FI
:			
:			
: #302:		(QA 2024/08/19 2024/08/30	

#1 - 2024/08/13 15:48 -

- : #302: (가) 가 .

#2 - 2024/08/13 15:48 -

- Subtask #335 (가) 가 .

#3 - 2024/08/13 15:48 -

- Subtask #336 (가) 가 .

#4 - 2024/08/13 15:48 -

- Subtask #337 (가) 가 .

#6 - 2024/08/13 16:32 -

- () WBS (N) () .

- FI (가) 가 .

#7 - 2024/08/13 16:32 -

- .

#8 - 2024/08/13 16:40 -

- Subtask . (#335)

#9 - 2024/08/13 16:40 -

- Subtask . (#336)

#10 - 2024/08/13 16:40 -

- Subtask . (#337)

#11 - 2024/08/13 16:43 -

- () #196 #422() .

#12 - 2024/08/13 17:07 -

- Task , (가) 가 .

#13 - 2024/08/13 17:33 -

- () 2024/08/30() .

- () 2024/08/12 2024/08/19() .

#14 - 2024/08/14 11:16 -

- () 0 10() .

#15 - 2024/08/20 10:01 -

- () 10 50() .

#16 - 2024/08/21 15:25 -

- () 50 80() .

#17 - 2024/08/27 16:46 -

- () (N) (N) FI_005 WBS () .

#18 - 2024/08/28 16:13 -

- () (QA)() .

- () 80 100() .

#19 - 2024/08/28 16:31 -

- () 24:00 h() .

#20 - 2024/08/28 16:37 -

- () 24:00 h 32:00 h() .