

LX - GPMS - #342

147 (): GPMS

148 (): <<< Project Implement >>>

164 ():

196 (): I/F (RFC)

422 (): SAP

(N) FI_007

2024/08/13 15:48 -

:	(QA)	:	2024/09/02
:		:	2024/09/27
:		:	100%
:		:	24:00
:		:	25:00
Task :	,	:	
Program ID:		:	FI
:			
:			
:	#310: WBS /		(QA 2024/09/03 2024/09/03

#1 - 2024/08/13 15:48 -

- : #310: WBS / (가) 가 .

#2 - 2024/08/13 15:48 -

- Subtask #343 (가) 가 .

#3 - 2024/08/13 15:48 -

- Subtask #344 (가) 가 .

#4 - 2024/08/13 15:48 -

- Subtask #345 (가) 가 .

#6 - 2024/08/13 16:34 -

- () WBS (N) SAP /Write-off () .

- FI (가) 가 .

#7 - 2024/08/13 16:40 -

- Subtask . (#343)

#8 - 2024/08/13 16:40 -

- Subtask . (#344)

#9 - 2024/08/13 16:40 -

- Subtask . (#345)

#10 - 2024/08/13 16:43 -

- () #196 #422() .

#11 - 2024/08/13 17:07 -

- Task (7) 7f .

#12 - 2024/08/13 17:33 -

- () 2024/09/27() .

- () 2024/08/12 2024/09/02() .

#13 - 2024/08/21 15:27 -

- () 0 10() .

#14 - 2024/08/27 16:47 -

- () (N) SAP /Write-off (N) FI_007 SAP /Write-off () .

#15 - 2024/08/28 14:09 -

- () (N) FI_007 SAP /Write-off (N) FI_007 () .

#16 - 2024/08/28 16:32 -

- () 24:00 h() .

#17 - 2024/09/11 14:54 -

- () () .

#18 - 2024/09/24 13:07 -

- () 10 30() .

#19 - 2024/09/25 10:07 -

- () 30 50() .

#20 - 2024/09/25 16:49 -

- () 50 70() .

#21 - 2024/09/26 15:08 -

- () 70 80() .

#22 - 2024/09/27 09:41 -

- () (QA)() .

- () 80 100() .