

LX - GPMS - #362

147 (): GPMS

```
# 148 (    ): <<< Project Implement >>>
```

164 (): _____

196 (): I/F (RFC)

423 (): SAP

2024/08/13 15:48 -

: : : : : Task : Program ID: :	: 2024/08/26 : 2024/09/27 : 0% : 0:00 : 0:00 : : API
: : #298: (QA 2024/08/19 2024/08/30	

#1 - 2024/08/13 15:48 -

- : #298: (가) 가 .

#2 - 2024/08/13 15:49 -

- Subtask #363 (가) 가 .

#3 - 2024/08/13 15:49 -

- Subtask #364 (가) 가 .

#4 - 2024/08/13 15:49 -

- Subtask #365 (가) 가 .

#5 - 2024/08/13 16:35 -

- Subtask . (#363)

#6 - 2024/08/13 16:35 -

- Subtask . (#364)

#7 - 2024/08/13 16:41 -

- Subtask . (#365)

#8 - 2024/08/13 16:45 -

- () #196 #423() .

#9 - 2024/08/13 16:46 -

- () () .

- Task (가) 가 .

- (가) 가 .
- . (MM)

#10 - 2024/08/13 17:15 -

- API (가) 가 .
- . ()

#11 - 2024/08/13 17:34 -

- () 2024/09/27() .
- () 2024/08/12 2024/08/26() .