

LX - GPMS - #374

147 (): GPMS

```
# 148 ( ): <<< Project Implement >>>
```

164 ():

196 (): I/F (RFC)

423 (): SAP

2024/08/13 15:49 -

: : : : : Task : Program ID: :	: 2024/08/26 : 2024/09/27 : 0% : 0:00 : 0:00 : : API
: : #310: WBS / (QA 2024/09/03 2024/09/03	

#1 - 2024/08/13 15:49 -

- : #310: WBS / (가) 가 .

#2 - 2024/08/13 15:49 -

- Subtask #375 (가) 가 .

#3 - 2024/08/13 15:49 -

- Subtask #376 (가) 가 .

#4 - 2024/08/13 15:49 -

- Subtask #377 (7f) 7f .

#5 - 2024/08/13 16:35 -

- Subtask . (#375)

#6 - 2024/08/13 16:35 -

- Subtask . (#376)

#7 - 2024/08/13 16:41 -

- Subtask . (#377)

#8 - 2024/08/13 16:45 -

- () #196 #423() .

#9 - 2024/08/13 16:47 -

- () WBS () .

#10 - 2024/08/13 17:03 -

- Task (가) 가 .
 - (가) 가 .
- #11 - 2024/08/13 17:15 -
- API (가) 가 .
 - . ()
- #12 - 2024/08/13 17:34 -
- () 2024/09/27() .
 - () 2024/08/12 2024/08/26() .