

LX - GPMS - #390

147 (): GPMS

148 (): <<< Project Implement >>>

164 (): _____

196 (): I/F (RFC)

423 (): SAP

2024/08/13 15:49 -

:	:	2024/08/26
:	:	2024/09/27
:	:	0%
:	:	0:00
:	:	0:00
Task :	:	
Program ID:	:	API
:		
:		
:	#326: (N)	(QA 2024/08/22 2024/09/06

#1 - 2024/08/13 15:49 -

- : #326: (N) (가) 가 .

#2 - 2024/08/13 15:49 -

- Subtask #391 (가) 가 .

#3 - 2024/08/13 15:49 -

- Subtask #392 (가) 가 .

#4 - 2024/08/13 15:49 -

- Subtask #393 (가) 가 .

#5 - 2024/08/13 16:41 -

- Subtask . (#391)

#6 - 2024/08/13 16:41 -

- Subtask . (#392)

#7 - 2024/08/13 16:41 -

- Subtask . (#393)

#8 - 2024/08/13 16:45 -

- () #196 #423() .

#9 - 2024/08/13 16:48 -

- () WBS () .

#10 - 2024/08/13 17:03 -

- Task (가) 가 .
- (가) 가 .

#11 - 2024/08/13 17:15 -

- API (가) 가 .
- . ()

#12 - 2024/08/13 17:34 -

- () 2024/09/27() .
- () 2024/08/12 2024/08/26() .