

LX - GPMS - #432

- # 147 (): GPMS
- # 148 (): <<< Project Implement >>>
- # 164 ():
- # 165 ():
- # 286 ():

(w/ PMS)

2024/08/13 18:43 -

: (QA)		:	2024/09/19
:		:	2024/09/27
:		:	100%
:		:	40:00
:		:	46:30
Task :	CY , ,	:	
Program ID:		:	SD
:	2024/09/02		
:			
:	#428:	(w/ WBS)	(QA 2024/08/26 2024/09/27

#1 - 2024/08/13 18:43 -

- : #428: (w/ WBS) (가) 가 .

#2 - 2024/08/13 18:43 -

- () (w/ WBS) (w/ PMS)()
- () 128:00 h 40:00 h()
- SD (가) 가 .

#3 - 2024/08/14 10:55 -

- () 2024/09/02() .

#4 - 2024/08/14 11:36 -

- () 2024/09/30()
- () 2024/08/13 2024/09/19()

#5 - 2024/08/14 11:46 -

- Task . (CY)

#6 - 2024/08/14 11:50 -

- Task CY (가) 가 .

#7 - 2024/09/05 11:30 -

- () 2024/09/30 2024/09/27()

#8 - 2024/09/25 16:13 -

- () 0 100()

#9 - 2024/09/25 16:14 -

- () (QA)() .