

LX - GPMS - #435

147 (): GPMS

148 (): <<< Project Implement >>>

164 ():

165 ():

287 ((QA)): /

GPMS

2024/08/13 18:45 -

:	(QA)	:	2024/09/02
:		:	2024/09/27
:		:	100%
:		:	40:00
:		:	37:00
Task :		:	
Program ID:		:	FI
:	2024/09/02		

#1 - 2024/08/14 10:55 -

- () 2024/09/02()

#2 - 2024/08/14 11:08 -

- () GPMS ()

#3 - 2024/08/14 11:10 -

- () GPMS GPMS ()

#4 - 2024/08/14 11:20 -

- () 2024/08/13 2024/09/02()

#5 - 2024/08/14 11:38 -

- () 2024/09/30()

#6 - 2024/08/21 15:27 -

- () 0 10()

#7 - 2024/08/21 15:28 -

- () 10 20()

#8 - 2024/08/28 16:30 -

- () 30:00 h()

#9 - 2024/08/28 16:33 -

- () 30:00 h 60:00 h()

#10 - 2024/09/05 11:30 -

- () 2024/09/30 2024/09/27()

#11 - 2024/09/06 16:57 -

- () 20 30() .

#12 - 2024/09/11 11:06 -

- () 30 40() .

#13 - 2024/09/11 14:39 -

- () 60:00 h 40:00 h() .

#14 - 2024/09/24 12:56 -

- () 40 70() .

#15 - 2024/09/25 10:05 -

- () (QA)() .

- () 70 100() .