

LX - GPMS - #439

147 (): GPMS

148 (): <<< Project Implement >>>

164 ():

196 (): I/F (RFC)

422 (): SAP

326 ((QA)): (N)

(N)

2024/08/22 10:18 -

: : : : : Task : Program ID: ZCOR0270 :	: 2024/08/22 : 2024/09/06 : 100% : 42:00 : 42:00 : : CO
-	

#1 - 2024/08/22 10:19 -

- () #164 #165() .

#2 - 2024/08/22 10:22 -

- () 2024/09/06() .

- () 40:00 h()

#3 - 2024/08/22 10:22 -

- () - ()

#4 - 2024/08/22 10:22 -

- CO (가) 가 .

#5 - 2024/08/28 15:11 -

- () 0 80() .

#6 - 2024/08/28 16:34 -

- () (N) () .

#7 - 2024/08/29 15:05 -

- () 80 100() .

#8 - 2024/08/29 15:06 -

- () 40:00 h 42:00 h () .

#9 - 2024/08/29 15:48 -

- () #165 #326() .

#10 - 2024/08/29 16:00 -

- Task (가) 가 .

#11 - 2024/09/05 09:57 -

- () () .

#12 - 2024/09/05 10:02 -

- Program ID () ZCOR0270() .

#13 - 2024/09/11 14:48 -

- () () .