

LX - GPMS - #440

- # 147 ( ): GPMS
- # 148 ( ): <<< Project Implement >>>
- # 164 ( ):
- # 196 ( ): I/F (RFC)
- # 422 ( ): SAP

(N)

2024/08/28 13:52 -

|             |   |                                 |
|-------------|---|---------------------------------|
| :           | : | 2024/09/02                      |
| :           | : | 2024/09/13                      |
| :           | : | 100%                            |
| :           | : | 8:00                            |
| :           | : | 14:00                           |
| Task :      | : |                                 |
| Program ID: | : | MM                              |
| :           | : | 2024/09/02                      |
|             |   |                                 |
| :           | : | #302: (QA 2024/08/19 2024/08/30 |

#1 - 2024/08/28 13:52 -

- : #302: (가) 가 .

#2 - 2024/08/28 13:53 -

- ( ) (N) ( ) .
- ( ) 2024/09/13( ) .
- ( ) 2024/09/02( ) .

#3 - 2024/09/05 10:03 -

- ( ) ( ) .
- ( ) 8:00 h( ) .
- ( ) 2024/09/02( ) .

RFC  
RFC ,

#4 - 2024/09/05 10:33 -

- ( ) 0 80( ) .

#5 - 2024/09/11 14:59 -

- ( ) ( ) .
- ( ) 80 100( ) .

#6 - 2024/09/11 15:03 -

RFC : ZMM\_GPMS\_SPEC\_TARGET (2H)  
/ : ZMMO0520 (6H)