

- #52

1 ():

142 (): <<< Project Implement >>>

16 ():

18 (): Interface

70 (): PO

(SAP -> CJKX)

2022/10/20 16:57 -

:	:	2022/11/07
:	:	2022/12/05
:	:	100%
:	:	8:00
:	:	8:00
Task :	:	2022/11/07
[PO] Interface ID:	:	2022/12/05
[PO] Namespace: http://yuhan.co.kr/SD/MALL/StockMovementReqN	:	PO
Program ID: IFMAL029N_ERP_SO		
clipboard-202210201657-pazvi.png		
:	:	
:	#80:	(SAP -> CJKX)
:	#93:	(SAP -> CJKX) 2023/03/06 2023/03/31

#1 - 2022/10/27 13:08 -

- Program ID () IFMAL029_ERP_SON IFMAL029N_ERP_SO()

#2 - 2022/10/27 13:33 -

- () 8:00 h()

#3 - 2022/10/27 13:43 -

- () #18 #70()

#4 - 2022/10/27 13:53 -

- : #80: (SAP -> CJKX) (가) 가

#5 - 2022/11/27 19:16 -

- () 2022/12/05()

- () 2022/11/07()

- () 0 10()

- () 2022/11/07()

- () 2022/12/05()

#6 - 2022/12/12 08:35 -

- () 10 50()

#7 - 2022/12/16 11:06 -

- () 50 100()

#8 - 2022/12/27 15:56 -

- () (QA)() .

#9 - 2023/01/09 13:14 -

- : #93: (SAP -> CJKX) (가) 가 .

#10 - 2023/04/07 13:43 -

- () (QA) () .

clipboard-202210201657-pazvi.png

79.8 KB

2022/10/20