

#61

1 ():

142 (): <<< Project Implement >>>

16 ():

17 (): ABAP

39 (): MALL Sales Management

SAP (: SAP CBO)

2022/10/27 11:02 -

:	:	2023/01/19
:	:	2023/01/20
:	:	100%
:	:	8:00
:	:	14:00
Task :	:	
[PO] Interface ID:	:	
[PO] Namespace:	:	SD
Program ID:		

#1 - 2022/11/01 09:16 -

- () 2022/11/23() .

- () 2022/11/14() .

#2 - 2022/11/25 09:03 -

- () 0 20() .

#3 - 2022/11/25 09:17 -

- () 2022/11/23 2022/12/23() .

#4 - 2022/12/08 09:52 -

- () 2022/12/23 2022/12/27() .

- () 2022/11/14 2022/12/23() .

- () 20 0() .

#5 - 2022/12/08 09:52 -

- () 2022/12/27 2022/12/26() .

#6 - 2023/01/10 16:53 -

- () 2022/12/26 2022/12/20() .

- () 2022/12/23 2022/12/19() .

#7 - 2023/01/10 16:54 -

- () 2022/12/20 2023/01/20() .

- () 2022/12/19 2023/01/19() .

#8 - 2023/01/18 09:52 -

- () () .

#9 - 2023/02/21 14:17 -

- () 0 100() .

#10 - 2023/03/06 13:36 -

- () (QA)() .

#11 - 2023/04/07 11:18 -

- () (QA) () .