

#64

1 ():

142 (): <<< Project Implement >>>

16 ():

17 (): ABAP

39 (): MALL Sales Management

SAP (: SAP CBO)

2022/10/27 11:03 -

| | | |
|--------------------|---|------------|
| : | : | 2023/01/27 |
| : | : | 2023/01/30 |
| : | : | 100% |
| : | : | 8:00 |
| : | : | 8:00 |
| Task : | : | |
| [PO] Interface ID: | : | |
| [PO] Namespace: | : | SD |
| Program ID: | : | |

#1 - 2022/11/01 09:20 -

- () 2022/11/30() .
- () 2022/11/24() .

#2 - 2022/11/25 09:05 -

- () 0 20() .

#3 - 2022/11/25 09:17 -

- () 2022/11/30 2022/12/21() .

#4 - 2022/12/08 09:57 -

- () 2022/12/21 2022/12/19() .

#5 - 2022/12/08 11:02 -

- () 20 30() .

#6 - 2023/01/10 17:00 -

- () 2022/12/19 2023/01/30() .
- () 2022/11/24 2023/01/27() .
- () 30 0() .

#7 - 2023/01/18 09:52 -

- () () .

#8 - 2023/02/21 14:20 -

- () 0 100() .