

#65

- # 1 ():
142 (): <<< Project Implement >>>
16 ():
17 (): ABAP
39 (): MALL Sales Management

2022/10/27 11:04 -

:	:	2022/12/28
:	:	2022/12/30
:	:	0%
:	:	8:00
:	:	0:00
Task :	:	
[PO] Interface ID:	:	
[PO] Namespace:	:	SD
Program ID:		

- #1 - 2022/11/01 09:25 -
- () 2022/12/05() .
- () 2022/11/25() .

#2 - 2022/11/25 09:04 -
- () 0 30() .

#3 - 2022/11/25 09:20 -
- () 2022/12/05 2022/12/21() .

#4 - 2022/12/08 10:36 -
- () 2022/12/21 2022/12/30() .
- () 2022/11/25 2022/12/28() .
- () 30 0() .

#5 - 2023/01/05 17:47 -
- () () .