

#69

1 ():
142 (): <<< Project Implement >>>
16 ():
18 (): Interface
70 (): PO

(CJKX->SAP)

2022/10/27 13:32 -

:	:	2022/11/07
:	:	2022/12/05
:	:	100%
:	:	8:00
:	:	8:00
Task :	:	2022/11/07
[PO] Interface ID:	:	2022/11/27
[PO] Namespace: http://yuhan.co.kr/SD/MALL/StockMovementResN	:	PO
Program ID: IFMAL035N_ERP_SO		
clipboard-202210271331-ypadf.png		
:		
:	#85:	(CJKX->SAP)

- #1 - 2022/10/27 13:39 -
- [PO] Namespace () http://yuhan.co.kr/SD/MALL/StockMovementRes http://yuhan.co.kr/SD/MALL/StockMovementResN()
- #2 - 2022/10/27 13:43 -
- () #18 #70()
- #3 - 2022/10/27 13:53 -
- : #85: (CJKX->SAP) (가) 가
- #4 - 2022/11/27 18:05 -
- () 2022/11/27()
- () 2022/10/27()
- () 0 100()
- #5 - 2022/11/27 18:08 -
- () 100 90()
- #6 - 2022/11/27 18:09 -
- () 2022/11/27 2022/12/16()
- #7 - 2022/11/27 18:09 -
- () 2022/10/27 2022/11/07()
- #8 - 2022/11/27 18:56 -
- () 2022/12/16 2022/12/05()

- () 90 100() .
- () 2022/11/07() .
- () 2022/11/27() .

#9 - 2022/12/27 15:58 -

- () (QA)() .

#10 - 2023/01/09 17:39 -

- () (QA) () .

#11 - 2023/03/15 14:30 -

- () (SAP->CJKX) (CJKX->SAP)() .

#12 - 2023/03/15 14:52 -

- () (CJKX->SAP) (CJKX->SAP)() .

#13 - 2023/04/07 13:44 -

- () () .

clipboard-202210271331-ypadf.png110 KB2022/10/27