

#79

- # 1 ( ):
- # 142 ( ): <<< Project Implement >>>
- # 16 ( ):
- # 18 ( ): Interface
- # 71 ( ): I/F(ABAP)

( ) ( SAP->CJKX )

2022/10/27 13:53 -

: : : : : Task : [PO] Interface ID: [PO] Namespace: Program ID: ZSDCO_IFMAL028N_ERP_SO	: : : 100% : 4:00 : 4:00 : : : MM
clipboard-202210201655-ctczz.png	
: #51: ( ) ( SAP->CJKX ) 2022/11/07 2022/12/05	

#1 - 2022/10/27 13:53 -

- : #51: ( ) ( SAP->CJKX ) (가) 가 .

#2 - 2022/10/27 13:55 -

- [PO] Namespace . (http://yuhan.co.kr/SD/MALL/StockGRRReservationN)

- Program ID ( ) IFMAL028N\_ERP\_SO ZSDCO\_IFMAL028N\_ERP\_SO( ) .

#3 - 2022/10/27 13:59 -

- Task (가) 가 .

- Task . ( )

- MM (가) 가 .

- . (SD)

#4 - 2022/10/27 14:01 -

- ( ) 8:00 h 4:00 h( ) .

#5 - 2022/10/28 10:58 -

- Task (가) 가 .

- Task . ( )

#6 - 2023/01/05 17:48 -

- ( ) ( ) .

#7 - 2023/01/27 13:38 -

- ( ) 4:00 h 8:00 h( ) .

#8 - 2023/01/27 13:41 -

- ( ) 8:00 h 4:00 h( ) .

#9 - 2023/02/22 14:51 -

- ( ) 0 80( ) .

#10 - 2023/03/15 17:18 -

- ( ) 80 100( ) .

#11 - 2023/04/11 17:54 -

- ( ) ( ) .

---

clipboard-202210201655-ctczz.png

67.2 KB

2022/10/20