

#81

1 ():

142 (): <<< Project Implement >>>

16 ():

18 (): Interface

71 (): I/F(ABAP)

MALL (SAP-> Mall)

2022/10/27 13:53 -

:	:	2022/12/01
:	:	2023/01/06
:	:	100%
:	:	4:00
:	:	4:00
Task :	:	2022/12/19
[PO] Interface ID:	:	2022/12/30
[PO] Namespace:	:	MM
Program ID: ZSDCO_IFMAL032N_ERP_SO		
clipboard-202210201700-xznw5.png		
:	:	
:	#53: MALL (SAP-> Mall)	2022/11/28 2022/12/23

#1 - 2022/10/27 13:53 -

- : #53: MALL (SAP-> Mall) (가) 가 .

#2 - 2022/10/27 13:55 -

- [PO] Namespace . (http://yuhan.co.kr/SD/MALL/StockInfoN)

- Program ID () IFMAL032N_ERP_SO ZSDCO_IFMAL032N_ERP_SO() .

#3 - 2022/10/27 13:59 -

- Task (가) 가 .

- Task . ()

- MM (가) 가 .

- . (SD)

#4 - 2022/10/27 14:01 -

- () 8:00 h 4:00 h() .

#5 - 2022/10/28 10:58 -

- Task (가) 가 .

- Task . ()

#6 - 2023/01/05 17:48 -

- () () .

#7 - 2023/01/12 11:24 -

- () 2023/01/06() .

- () (QA)() .

- () () .
- () 2022/12/01() .
- () 0 100() .
- () 4:00 h 8:00 h() .
- () 2022/12/19() .
- () 2022/12/30() .

#8 - 2023/01/27 13:41 -

- () 8:00 h 4:00 h() .

#9 - 2023/03/15 14:46 -

- () MALL (ERP-> Mall) MALL (SAP-> Mall)() .

#10 - 2023/04/11 17:54 -

- () (QA) () .

clipboard-202210201700-xznw5.png	65.6 KB	2022/10/20
----------------------------------	---------	------------