

#			Task					Program ID			
1						2022/09/13	2023/04/25	84		1602.50	
142			<<< Project Implement >>>			2022/09/13	2023/04/25	68		1360.50	
2						2022/09/13	2022/09/30	100		109.50	
13						2022/09/13	2022/09/30	100		36.00	
14			I/F Mapping Sepc			2022/09/13	2022/09/30	100		36.00	
15			()			2022/09/13	2022/09/30	100		37.50	
3						2022/10/10	2023/02/24	80		184.00	
9			TO-BE			2022/10/10	2023/02/17	63		32.00	
19			(SD)			2022/10/10	2023/02/17	90		14.00	22.00
20			(MM)			2022/10/10	2023/02/17	0		8.00	
21			(FI)			2022/10/10	2023/02/17	100		10.00	
10			Spec			2023/02/20	2023/02/24	63		95.00	
22			Spec (SD)			2023/02/20	2023/02/24	90		35.00	37.00
23			Spec (MM)			2023/02/20	2023/02/24	0		30.00	
24			Spec (FI)			2023/02/20	2023/02/24	100		30.00	
11			I/F Mapping Spec			2022/12/27	2023/01/20	100		22.00	25.00
86			Manual	,	,	2023/02/02	2023/02/10	30		35.00	
16						2022/10/12	2023/04/07	100		848.00	
17			ABAP			2022/11/01	2023/04/07	100		693.00	
33					MM	2022/11/01	2022/12/30	100	ZSDM7000N	10.00	8.00
34			()		MM			100	ZSD2M0030N	16.00	12.00
35					MM	2022/11/01	2022/12/30	100	ZSD2M0040N	30.00	30.00
36			STO		MM	2022/11/01	2023/01/31	100	ZSD2M0040N	18.00	12.00
37			Mall		MM	2022/11/02	2022/12/30	100	ZSD2M0020N	12.00	12.00
38			Mall_ 가		SD	2022/11/14	2022/12/16	100	ZSDM7010N	24.00	21.00
39			MALL Sales Management		FI, SD	2022/12/20	2023/01/30	100	ZSD2M0010N	200.00	
55			Mall_ (MALL --> SAP)		SD	2022/12/20	2023/01/11	100		88.00	52.00
56			Mal_ (Mall -> SAP)		SD	2023/01/10	2023/01/13	100		12.00	21.00

#			Task					Program ID			
57			Mall_ (Mall -> SAP)		SD	2023/01/12	2023/01/13	100		8.00	12.00
58			SAP (: SAP CBO)		SD	2023/01/16	2023/01/17	100		24.00	12.00
59			SAP (: SAP CBO)		SD	2023/01/17	2023/01/18	100		2.00	12.00
60			SAP (: SAP CBO)		SD	2023/01/19	2023/01/19	100		4.00	4.00
61			SAP (: SAP CBO)		SD	2023/01/19	2023/01/20	100		14.00	8.00
62			Mall_ (Mall -> SAP)		SD	2022/12/20	2022/12/30	30		0.00	21.00
63			SAP (: SAP CBO)		SD	2023/01/25	2023/01/27	0		0.00	21.00
64			SAP (: SAP CBO)		SD	2023/01/27	2023/01/30	100		8.00	8.00
65					SD	2022/12/28	2022/12/30	0		0.00	8.00
40			~ 前		SD	2022/11/25	2023/02/28	100	ZSD2R0010N	0.00	24.00
41		(QA)	(, ,)		FI	2022/11/01	2023/01/13	100	ZTRV0130N	8.00	4.00
42		(QA)	(MALL)		FI	2022/11/01	2023/01/20	100	ZTRR0320N	29.00	8.00
43		(QA)	MALL FBS_NO		FI	2022/11/01	2023/01/13	100	ZTRR0330N	29.00	12.00
44		(QA)	MALL (/AR)		FI	2022/11/01	2023/01/13	100	ZTRR0340N	60.00	50.00
45		(QA)			FI	2022/11/01	2023/01/13	100	ZTRR0350N	30.00	20.00
46			MALL		FI	2022/11/01	2023/01/13	100	ZSD2M0080N	8.00	12.00
47		(QA)	(/ /)		FI	2023/01/01	2023/02/03	100	ZTRT0060N	70.00	40.00
54			& (/)		SD	2022/12/12	2023/01/13	100	ZSD2M0009N	121.00	100.00
87		(QA)			MM			100	ZSD2M0039N	10.00	15.00
127					MM	2023/03/09	2023/04/07	100	ZSD2M0150N	10.00	
135			(SAP->CJ)		MM			100	ZSDR0410	8.00	

#			Task					Program ID			
18			Interface			2022/11/01	2023/02/24	100		155.00	
70			PO			2022/11/01	2023/01/31	100		90.00	
48			Mall_		PO	2022/11/01	2022/11/27	100	IFMAL001N_ERP_SO	8.00	8.00
49			Mall 가		PO	2022/11/01	2022/11/27	100	IFMAL003N_ERP_SO	8.00	8.00
50			(MALL->SAP)		PO	2022/11/01	2022/11/27	100	IFMAL007N_ERP_SO	12.00	8.00
51			() SAP->CJKX)		PO	2022/11/07	2022/12/05	100	IFMAL028N_ERP_SO	8.00	8.00
52			(SAP -> CJKX)		PO	2022/11/07	2022/12/05	100	IFMAL029N_ERP_SO	8.00	8.00
53			MALL (SAP->Mall)		PO	2022/11/28	2022/12/23	100	IFMAL032N_ERP_SO	8.00	8.00
66			(CJKX->SAP)		PO	2022/11/28	2022/12/23	100	IFMAL030N_ERP_SO	8.00	8.00
67			(CJKX->SAP)		PO	2022/11/28	2022/12/23	100	IFMAL036N_ERP_SO	6.00	8.00
68			(CJKX->SAP)		PO	2022/12/05	2022/12/30	100	IFMAL037N_ERP_SO	6.00	8.00
69			(CJKX->SAP)		PO	2022/11/07	2022/12/05	100	IFMAL035N_ERP_SO	8.00	8.00
88			() (MALL->SAP)		PO	2022/12/05	2023/01/31	100	IFMAL050N_ERP_SO	10.00	16.00
71			I/F(ABAP)			2022/11/07	2023/02/24	100		65.00	
76			Mall_		MM	2022/12/01	2022/12/30	100	ZSDCO_IFMAL001N_ERP_SO	5.00	4.00
77			Mall 가		SD	2022/11/07	2022/12/30	100	ZSDCO_IFMAL003N_ERP_SO	4.00	4.00
78			(MALL->SAP)		SD	2022/11/09	2022/12/30	100	ZSDCO_IFMAL007N_ERP_SO	4.00	4.00
79			() SAP->CJKX)		MM			100	ZSDCO_IFMAL028N_ERP_SO	4.00	4.00
80			(SAP -> CJKX)		MM			100	ZSDCO_IFMAL029N_ERP_SO	8.00	4.00
81			MALL (SAP->Mall)		MM	2022/12/01	2023/01/06	100	ZSDCO_IFMAL032N_ERP_SO	4.00	4.00
82		(QA)	(CJKX->SAP)		MM			100	ZSDCO_IFMAL030N_ERP_SO	4.00	4.00
83		(QA)	(CJKX->SAP)		MM			100	ZSDCO_IFMAL036N_ERP_SO	4.00	4.00

#			Task					Program ID			
84			(CJKX->SAP)		MM			100	ZSDCO_IFMAL037N_ERP_SO	4.00	4.00
85			(CJKX->SAP)		MM			100	ZSDCO_IFMAL035N_ERP_SO	4.00	4.00
89			() (MALL->SAP)		FI	2023/01/27	2023/02/24	100	ZFICO_IFMAL050N_ERP_SO	20.00	8.00
32				,		2022/10/12	2022/11/29	100		0.00	
28						2023/02/01	2023/03/31	83		140.00	
107						2023/02/16	2023/03/27	66		54.00	
109			1 & (SD)	,		2023/02/16	2023/03/16	100		28.00	
110			2 & (FI)	,		2023/02/27	2023/03/27	100		26.00	
111			3 & (MM)	,				0		0.00	
108			(~)			2023/02/01	2023/03/31	100		86.00	
90			Mall_ (SAP -> MALL)			2023/03/06	2023/03/31	100		6.00	
91			Mall 가 (SAP -> MALL)			2023/02/01	2023/02/03	100		8.00	
92			(MALL->SAP)			2023/02/08	2023/02/15	100		14.00	
93			(SAP -> CJKX)			2023/03/06	2023/03/31	100		12.00	
94			MALL (SAP->MALL)			2023/03/06	2023/03/31	100		8.00	8.00
95			(CJKX->SAP)			2023/03/06	2023/03/31	100		4.00	
96			(CJKX->SAP)			2023/03/06	2023/03/31	100		4.00	
97			() (MALL->SAP)			2023/02/13	2023/02/28	100		6.00	
128			(CJKX->SAP)			2023/03/06	2023/03/31	100		8.00	
129			(CJKX->SAP)			2023/03/06	2023/03/31	100		6.00	

#			Task					Program ID		
133			() (SAP->CJKX)			2023/03/06	2023/03/31	100		4.00
139			CJ_ (SAP -> CJ)			2023/03/06	2023/03/31	100		6.00
29						2023/03/06	2023/04/13	66		47.00
124		(QA)				2023/03/06	2023/03/17	100		32.00
130			1 (MM, SD)			2023/03/28	2023/03/28	100		15.00
131			2 (FI)	,		2023/04/13	2023/04/13	0		0.00
30						2023/04/03	2023/04/25	20		32.00
137			1 ()	,		2023/04/03	2023/04/03	100		32.00
138			2 ()	,				0		0.00
144						2023/04/28		0		0.00
145						2023/04/28		0		0.00
146				,		2023/04/25	2023/04/25	0		0.00
31						2023/01/09	2023/01/31	0		0.00
143			<<< Project Management >>>			2022/09/15	2023/03/31	100		242.00
100						2022/09/15	2023/03/30	100		133.00
112			2022.09.15			2022/09/15	2022/09/15	100		21.00
113			2022.09.22			2022/09/22	2022/09/22	100		9.00
114			2022.09.23			2022/09/23	2022/09/23	100		12.00
115			2022.09.29			2022/09/29	2022/09/29	100		17.50
116			2022.10.25			2022/10/25	2022/10/25	100		15.00
117			2022.11.03			2022/11/03	2022/11/03	100		5.00
118			2022.11.17			2022/11/17	2022/11/17	100		15.00
119			2022.12.01			2022/12/01	2022/12/01	100		6.00
120			2022.12.07			2022/12/07	2022/12/07	100		6.00

#			Task					Program ID		
121			2022.12.28			2022/12/28	2022/12/28	100		10.50
122			2023.01.12			2023/01/12	2023/01/12	100		2.00
123			2023.03.07			2023/03/07	2023/03/07	100		2.00
134			2023.03.16			2023/03/16	2023/03/16	100		4.00
136			2023.03.21			2023/03/21	2023/03/21	100		6.00
140			2023.03.30			2023/03/30	2023/03/30	100		2.00
102			()			2022/09/15	2023/03/31	100		109.00
99			- 22 09			2022/09/15	2022/09/30	100		12.00
101			- 22 10			2022/10/01	2022/10/31	100		17.00
103			- 22 11			2022/11/01	2022/11/30	100		20.00
104			- 22 12			2022/12/01	2022/12/31	100		17.00
105			- 23 01			2023/01/01	2023/01/31	100		17.00
106			- 23 02			2023/01/01	2023/01/31	100		13.00
125			- 23 03			2023/03/01	2023/03/31	0		13.00