#68

1 ():

142 (): <<< Project Implement >>>

16 ():

18 (): Interface

70 (): PO

(CJKX->SAP)

2022/10/27 13:29 -

:	:	2022/12/05
:	:	2022/12/30
:	:	100%
:	:	8:00
:	:	6:00
Task :	:	2022/12/05
[PO] Interface ID:	:	2022/12/30
[PO] Namespace: http://yuhan.co.kr/SD/MALL/StockMovementResN	:	PO
Program ID: IFMAL037N_ERP_SO		
clipboard-202210271328-nxlyj.png		
:	#84:	(CJKX->SAP)
:	#96:	(CJKX->SAP) 2023/03/06 2023/03/31

#1 - 2022/10/27 13:43 -

- () #18 #70() .

#2 - 2022/10/27 13:53 -

- : #84: (CJKX->SAP) (가) 가 .

#3 - 2022/12/12 08:40 -

- () 2022/12/30() .

- () 2022/12/05() .

- () 0 20() .

- () 2022/12/05() .

- () 2022/12/30() .

#4 - 2022/12/16 11:23 -

- () 20 40() .

#5 - 2022/12/16 14:08 -

- () 40 80() .

#6 - 2022/12/16 14:23 -

- () 80 100() .

#7 - 2023/01/09 13:14 -

- : #96: (CJKX->SAP) (가) 가 .

#8 - 2023/01/11 15:23 -

- () () .

#9 - 2023/03/15 14:30 -

- () (SAP->CJKX) (CJKX->SAP)() .

#10 - 2023/04/07 13:43 -

- () () .

clipboard-202210271328-nxlyj.png

109 KB

2022/10/27